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Date: January 11, 2006

To: Joint Policy Committee

From: Regional Planning Program Director

Subject: Implementing and Refining the Regional Vision: Current Status and Timeline

Last year the JPC approved a Consolidated Work Program for Implementing and Refining the
Bay Area’s Smart-Growth Vision. It also endorsed an application to the State of California’s Re-
gional Blueprint Planning Program to fund the initial stages of the Consolidated Work Program.

On December 21, the State informed us that it had granted ABAG and MTC $500,000 for the
remainder of Fiscal Year 2005-06 (i.e., January through June) to pursue the work proposed in our
Blueprint application. An additional $500,000 has been set aside for Fiscal Year 2006-07, sub-
ject to successful completion of the tasks contemplated for the next six months and re-
application. The grants are funded by federal transportation dollars channeled through the State.
The $1 million of state-allocated federal money will be supplemented by $250,000 of regional
in-kind match for a total program of $1,250,000.

The grant-funded work pursues the housing emphasis in the Consolidated Work Program. More
housing in the right places can help the Bay Area address its housing affordability issues while
simultaneously improving transportation efficiency and conserving sensitive environment. The
work also intends to engage local governments as committed partners. This is because achieve-
ment of the Vision depends heavily on land-use policy changes, which are the responsibility of
local government.

The charts beginning on the next page summarize the proposed work for the calendar years 2006
and 2007. A more detailed Gant chart is attached.

The nature of the work, combined with the distribution of funding, results in a program which is
heavily front-end loaded with preparatory technical tasks. The first six months will involve a
great deal of data collection and the development of analysis and presentation tools which can
assist with the partnered negotiation of priority development areas during the subsequent fiscal
year. There is also an intense series of meetings to reintroduce local governments to the con-
cepts of the Vision and enlist their partnership in the ensuing work. Meetings with regional and
local stakeholders are also planned. All of this sets the stage for the negotiation of priority de-
velopment areas which will occur during Fiscal Year 2006-07.
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2006
JAN = FEB  MAR APR | MAY JUN  JUL A AUG SEP | OCT | NOV | DEC
Set the Stage Establish Priority Areas
Introductory Meetings/ Negotiations /
Outreach Plan / Community Outreach/
Data Collection / Regional Conference >
Analysis Plan / Supportive Analyses /
Portfolio of Examples /

Priority development areas, ideally complemented by conservation areas, will be the primary
geographic expression of a focused regional development strategy. This regional strategy, and
local general plans consistent with the strategy, may become the key to accessing state planning
and infrastructure funding. This proposed funding is intended to provide incentives for compact
infill development, conservation of environmentally sensitive areas and the provision of afford-
able housing. The priority areas will also be of assistance in formulating a Regional Housing
Needs Allocation (RHNA) process which is driven by a collective Bay Area Vision and is more
responsive to the interplay of regional and local objectives.

Negotiation of priority development areas will be a two-way process, done in partnership with
local governments and potentially involving the participation of many regional and local stake-
holders. As it involves multiple parties as partners and participants, the precise nature and tim-
ing of the negotiation process is only imperfectly—if at all—predictable. The process will be
owned by the regional agencies and by our local partners and defined jointly over the next sev-
eral months. At this point, it is constrained by only two milestones, a regional conference to
compare notes and confirm directions in October of 2006 and an objective of officially adopting
priority areas as a regional strategy one year later.

The negotiations will be supported by iterative analyses of spatial data and the exploration of
what-if scenarios through 3-D visualizations and other modeling techniques. The stakes are po-
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tentially high: access to substantial incentives, new RHNA numbers, and a long-term re-
direction of regional development and associated public investments. The negotiations will be
substantive and will likely command a great deal of serious and time-consuming attention.

2007

JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC

Establish Priority Areas
Negotiations /
Community Outreach /

Adoption >
Supportive Analyses /
Final Report /

To kick off the program, meetings are currently underway with groups of local governments.
These meetings involve the active participation of JPC members and of other members of re-
gional planning bodies. An up-to-date schedule of meetings will be provided at the JPC meeting
and on the JPC website.

Future progress will be reported at bi-monthly JPC meetings and through a widely distributed
newsletter. The JPC will be the primary locus for vetting regional policy issues as they arise.

Vo Pt

Ted Droettboom
Regional Planning Program Director



Draft Blueprint Schedule

ovem| Decem| Januar | Febru [March [April [May [June

|July  [August| Septe |Octobe| Novem| Decem

ID | Task Name 117 [12/5 (12 [1/30 [2/27 [3/27 [4/24 [s/22 [6/19 [7/17 |84 [9/11 [10/9 [11/6 [12/4
1 Prepare material for introductory meetings 12/1 J 1/13

16 Review policies, identify priority criteria 12/1 ‘ | 4/28

17 Inventory data availability 12/1 ‘ ‘ 5/12

18 | Collect data 12/1 | }5/19

20 Develop and test analytic techniques 12/1 ‘ }5 12

3 | Arrange introductory meetings 12/22 |:j 1/20

2 Develop name, graphic identity and style guldes ("brand") 1/3 [j 1/31

22 Develop and associate GIS layers with policies and criteria 1/9 %6/23
4 Hold introductory county-level meetings with local officials 1/10 _ 3/17

5 Santa Clara County Cities Association 4. 1/12

9 Hold introductory meetings with regional stakeholders 1/16 ‘ { 3/31

30 |January 2006 JPC Q 1/20

10 | Meet with local staff 1/23 _ 3/17

11 | Meet with local stakeholders 1/23 | | 4114

14 Develop public involvement and consensus-building plan 1/30 | F5/30

6 West Contra Costa Mayors' Conference ‘ 2/1

24 Develop photo-realistic examples 2/6 | }5/31

7 Napa County Meeting ‘ 2/7

8 Alameda County Mayors' Conference ‘ 2/8

26 Prepare newsletter 1 3/13 D»3/3O

31 |March 2006 JPC & 317

12 Initial meeting of Technical Advisory Committee ‘ 3/31

13 Continuing meetings of Technical Advisory Committee 3/31 |

27 | Newsletter 1 ¢ 33 i

21 Analysis plan 5/15

32 | May 2006 JPC Q 5(19

19 | Data inventory ‘ ‘57/22

15 Public involvement, consensus-building plan 5/31

25 Portfolio of photo-realistic images ‘ 6/1

28 Prepare newsletter 2 6/12 6/29
23 | GIS layers ’ 6/26
29 Newsletter 2

‘ 6/30

Mon 1/9/06
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ovem| Decem | Januar | Febru [ March [April [May [June [July [August|Septe |Octobe|Novem|Decem

ID | Task Name 117 [12i5 (12 [130 [2/27 [3/27 [4/24 [5/22 [6/19 [7/17 |84 [9n1 [10/9 [11/6 [12/4
33 Use spatial modelling to develop draft priority areas 713 | |—9/28
51 | July 2006 JPC Q 7121
38 Prepare for housing conference 8/1 | |-10/17
35 Negotiate priority areas 9/1 |
42 Prepare newsletter 3 9/11 |:|—9/28
52 | September 2006 JPC Q 0/22
v

34 Maps of draft priority areas 9/2D
43 Newsletter 3 9/2p

_ |
39 Housing Conference 10/18
40 Prepare report of housing conference 10/19 11/29
53 | November 2006 JPC ‘ 11/17
41 | Housing conference report ‘ 11/30
44 | Prepare Newsletter 4 12/11 |:|:
45 | Newsletter 4 ‘

54 January 2007 JPC

46 Prepare Newsletter 5

55 March 2007 JPC

47 Newsletter 5

56 May 2007 JPC

48 Prepare Newsletter 6

49 Newsletter 6

36 Prepare final report

57 Prepare for Adoption General Assembly

58 | July 2007 JPC

59 Prepare Newsletter 7

61 September 2007 JPC

60 Newsletter 7

37 Final Report

50 Regional adoption of priority areas

62 Prepare Newsletter 8

63 Newsletter 8

Mon 1/9/06 2 of 4
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Januar | Febru [ March | April

| May

[June [July

| August | Septe | Octobe| Novem| Decem | Januar | Febr

ID | Task Name 11 129 [2/26 [3/26 [4/23 [5/21 [6/18 [7/16 [8/13 [9/10 [10/8 [11/5 [12/3 [12/31 [1/28
1 Prepare material for introductory meetings

16 Review policies, identify priority criteria

17 Inventory data availability

18 Collect data

20 Develop and test analytic techniques

3 Arrange introductory meetings

2 Develop name, graphic identity and style guldes ("brand")
22 Develop and associate GIS layers with policies and criteria
4 Hold introductory county-level meetings with local officials
5 Santa Clara County Cities Association

9 Hold introductory meetings with regional stakeholders

30 January 2006 JPC

10 Meet with local staff

11 Meet with local stakeholders

14 Develop public involvement and consensus-building plan
6 West Contra Costa Mayors' Conference

24 Develop photo-realistic examples

7 Napa County Meeting

8 Alameda County Mayors' Conference

26 Prepare newsletter 1

31 March 2006 JPC

12 Initial meeting of Technical Advisory Committee

13 Continuing meetings of Technical Advisory Committee 10/31
27 Newsletter 1

21 Analysis plan

32 May 2006 JPC

19 Data inventory

15 Public involvement, consensus-building plan

25 Portfolio of photo-realistic images

28 Prepare newsletter 2

23 GIS layers

29 Newsletter 2

Mon 1/9/06
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Januar | Febru [ March | April

[May [June [July

| August | Septe | Octobe| Novem| Decem | Januar | Febr

ID |Task Name 11 129 [2/26 [3/26 [4/23 [5/21 [6/18 [7/16 [8/13 [9/10 [10/8 [11/5 [12/3 [12/31 [1/28
33 Use spatial modelling to develop draft priority areas

51  July 2006 JPC

38 Prepare for housing conference

35 Negotiate priority areas |—6/29

42 Prepare newsletter 3

52 September 2006 JPC

34 Maps of draft priority areas

43 Newsletter 3

39 Housing Conference

40 Prepare report of housing conference

53 November 2006 JPC

41 Housing conference report

44 Prepare Newsletter 4 12/28

45 Newsletter 4 » 12/29

54  January 2007 JPC ‘ 1/19

46 Prepare Newsletter 5 3/12 3/29

55 March 2007 JPC @ 3016

47  Newsletter 5 @ 30

56  May 2007 JPC ‘ 5/18

48 Prepare Newsletter 6 6/11 |:|16/28

49 Newsletter 6 [ 6/29

36  Prepare final report 712 | |-10/1

57 Prepare for Adoption General Assembly 7/19 | |-10/23
58  July 2007 JPC Q 720

59 Prepare Newsletter 7 9/10 9/27

61  September 2007 JPC Q 21

60  Newsletter 7 “ '9/28

37 Final Report /2

50 Regional adoption of priority areas ‘v 10/24
62  Prepare Newsletter 8 12/11 |:|l12/27
63  Newsletter 8 ‘ 12/28
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